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1 FAA Swearingen 7/13/99 T Respond to 03 January letter regarding tower
rehabilitation.

Potential funding path through NALEMP

2/20/01
Jeff will

verify the
community

wants it.

02/20/01 Ongoing.  MIC would like to keep the tower
under certain conditions.  FAA awaiting
headquarters to decide what to do.  FAA sent
Benson information regarding how to get a site
listed on the National Historic Register.  Unless
FAA hears otherwise, they will proceed with
demolition of the tower.  No reply yet.

2 FAA Gysler 01/23/01 T Check with Steve Allery to see how schedules
can be posted on the web.

02/20/01 Ongoing.

3 FAA/
USAED

Swearingen/
Johnston

6/15/99 T Develop MOU administrative record. 02/20/01 Ongoing.

Need to finalize some details with FAA.

Will meet to discuss which items are electronic.
Should be together thru 7/00.

4 MIC Benson 10/26/99 T Look for an MIC Council action granting
selected authority to the ERAC for sign-off on
site closure. Provide to MOU Work Group.

02/20/01 Ongoing. Benson will review the document that
has been provided to the Council.  Pending their
approval he will distribute.

ERAC wrote a proposal to the Council.

Next meeting this week.

5 MIC Benson 11/28/00 T Provide a copy of the GTE PCB report to FAA. 02/20/01 Ongoing.
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6 MOU
Group

12/14/99 T Submit articles and work schedules to Benson
and Steve Allery for newsletter.

03/15/00 02/20/01 Ongoing.

Look at FAA web page under
“correspondence” for the latest newsletter.

Keep text font size 12 and black and white
pictures.

7 MOU All 2/20/01 T Provide comments on QAPP. 4/23/01 02/20/01

8 MOU ALL 12/12/00 T Provide a scope and schedule for 2001
activities.

03/1/01 02/20/01 MIC and Ridolfi would like to have work plans
finalized before mobilizing.  Allow sufficient time
to review and discuss the plans.

We can discuss this during the next
teleconference.

9 USAED Johnston 11/28/00 T Locate the Asbestos Removal report written by
the MIC in 1998 and distribute to the FAA.

02/20/01 Robert will deliver to the FAA.

10 USAED Johnston 4/3/00 T Reconcile verbal conversations and report
inconsistencies about UXO at Duke Island.

Local Metlakatla diver reported seeing UXO
near Duke Island.

02/20/01 Ongoing.  Didn’t find it.

11 USAED/
FAA

Jacobs 7/21/99 M Prepare C-3 backup documentation.

Finalize database.

 Get repair and backup sheets done

02/28/01 02/20/01 Ongoing.

Database structure has been revised.  Jacobs is
revising the database information.

9-15M
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12 USAED/
USCG

Hanneman/
Deering

4/3/00 T Discuss proposed Annette Island Soil
Management Action Plan.  This is pre-planning
for a coordinated effort in the future.

02/20/01 Ongoing.

Location of stockpile for soil is a question.
Benson has been looking at three revetments
where drums are currently being removed.  Off
Runway A (middle revetment, possibly Site #64
down from the sandpit).  Hanneman will
determine dimensions of this site.

13 USCG Deering 08/22/00 T Send Benson examples of a closure letter. 02/20/01 Ongoing.

14 USCG Deering 11/28/00 T USCG provide input to Sarwas for next phase of
GIS.

02/20/01 Ongoing.

Sarwas is working on this.  A CD was provided
to the MOU on 25 October.  The CD had GIS
data on it with drawings and aerial
photography.  Framework established.  Future
meeting TBD.

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard

Provide FAA comments on QUPP


